
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/27/2016

ESTIMATE SUMMARY 12:02:35

CONTID: C20548-ALT     ESTIMATE NO: 0001 PROG 2005

PCN: 20548-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 NORTH OF CRAIG PERCENT TIME:

PROJECT NO: STA0132-019 (PCCP ALT)        

SH 13 NORTH OF CRAIG (PCCP ALTERNATE)

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,803,008.82 PARTICIPATING $ $ 2,177,035.80

AWARD PROJECT AMT: 5,338,308.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -57,937.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.25

FIXED COMPLETION DATE

FIXED COMPLETION DATE

37.52%

3,625,973.02

2,177,035.80

2,177,035.80

2,119,098.68

$

$

$

$

2,177,035.80

0.00

2,177,035.80

0.00

2,177,035.80

-57,937.12

0.00

2,119,098.68

0.00

AMOUNT DUE 2,119,098.68 2,119,098.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,119,098.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 10/14/2016 ??:??:??

ORIG TIME ALLOW: 10/14/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2016

06/15/2016

07/27/2016

12/17/2015

01/07/2016

01/26/2016

06/15/2016
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PCN: 20548-ALTBID2 ESTIMATE RUN 07/27/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

23,304.06000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

130.000

EACH

6.87000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

166.000

SY  

52.90000

0020 *Removal of Asphalt Mat (Planing) 0.000

1,433.340

202-00240  
 

5,575.691,433.340

5,575.69

7,679.000

SY  

3.89000

0025 *Removal of Guardrail Type 3 0.000

1,623.000

202-01130  
 

6,394.621,623.000

6,394.62

4,200.000

LF  

3.94000

0030 *Removal of End Anchorage 0.000

4.000

202-01300  
 

693.004.000

693.00

14.000

EACH

173.25000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

670.000

CY  

20.44000

0040 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

83.000

CY  

23.70000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

28.000

HOUR

210.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

310.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

25.00000
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PCN: 20548-ALTBID2 ESTIMATE RUN 07/27/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

350.000

CY  

33.11000

0065 *Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

600.000

LF  

3.75000

0070 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

700.000

LF  

5.75000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

50.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

75.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

1,500.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.700

ACRE

3,900.00000

0100 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.700

ACRE

4,200.00000

0105 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

150.000

TON 

34.44000

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

4,809.000

TON 

28.33000
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PCN: 20548-ALTBID2 ESTIMATE RUN 07/27/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

492.000

SY  

36.75000

0120 *HMA (Gr SX) (75) (PG 58-28) 0.000

0.000

403-34722  
 

0.000.000

0.00

5,572.000

SY  

17.33000

0125 *HMA (Gr SX) (75) (PG 58-34) 0.000

0.000

403-34732  
 

0.000.000

0.00

5,572.000

SY  

17.85000

0130 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

280.000

GAL 

21.00000

0135 *Concrete Pavement (6 Inch) 0.000

65,672.440

412-00600  
 

1,660,856.0165,672.440

1,660,856.01

146,347.000

SY  

25.29000

0140 Concrete Safety Edge 0.000

31,108.000

412-02000  
 

31,419.0831,108.000

31,419.08

63,357.000

LF  

1.01000

0145 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

166.000

SY  

8.44000

0150 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,025.000

LF  

20.21000

0155 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

14.000

EACH

1,968.75000

0160 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

125.000

EACH

23.10000

0165 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

23.10000
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PCN: 20548-ALTBID2 ESTIMATE RUN 07/27/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Construction Surveying 0.000

0.729

625-00000  
 

14,160.830.729

14,160.83

1.000

L S 

19,425.00000

0175 *Mobilization 0.000

0.600

626-00000  
 

245,798.390.600

245,798.39

1.000

L S 

409,663.98000

0180 *Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

8,137.501.000

8,137.50

1.000

L S 

8,137.50000

0185 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

326.000

GAL 

94.50000

0190 *Pavement Marking Paint (Waterborne) 0.000

210.670

627-00011  
 

9,954.16210.670

9,954.16

441.000

GAL 

47.25000

0195 *Flagging 0.000

3,130.250

630-00000  
 

83,483.773,130.250

83,483.77

8,100.000

HOUR

26.67000

0200 *Pilot Car Operation 0.000

443.000

630-00001  
 

23,257.50443.000

23,257.50

1,100.000

HOUR

52.50000

0205 *Traffic Control Inspection 0.000

12.000

630-00007  
 

1,071.0012.000

1,071.00

30.000

DAY 

89.25000

0210 *Traffic Control Management 0.000

31.000

630-00012  
 

29,295.0031.000

29,295.00

65.000

DAY 

945.00000

0215 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

210.001.000

210.00

2.000

EACH

210.00000

0220 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

105.005.000

105.00

20.000

EACH

21.00000
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PCN: 20548-ALTBID2 ESTIMATE RUN 07/27/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 0.000

31.000

630-80342  
 

651.0031.000

651.00

62.000

EACH

21.00000

0230 *Construction Traffic Sign (Special) 0.000

144.000

630-80344  
 

2,268.00144.000

2,268.00

324.000

SF  

15.75000

0235 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,675.001.000

3,675.00

2.000

EACH

3,675.00000

0240 *Drum Channelizing Device 0.000

272.000

630-80360  
 

2,856.00272.000

2,856.00

600.000

EACH

10.50000

0245 *Drum Channelizing Device (With Light) (Flashing) 0.000

7.000

630-80363  
 

73.507.000

73.50

20.000

EACH

10.50000

0250 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

144.500

630-80364  
 

1,517.25144.500

1,517.25

550.000

EACH

10.50000

0255 *Traffic Cone 0.000

50.000

630-80380  
 

52.5050.000

52.50

300.000

EACH

1.05000

0260 *Rumble Strip (Portable) 0.000

1.000

630-80430  
 

3,150.001.000

3,150.00

2.000

EACH

3,150.00000

0265 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

2,100.00000

0270 Night Work Lighting 0.000

1.000

632-00000  
 

7,556.001.000

7,556.00

1.000

L S 

7,556.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000
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PCN: 20548-ALTBID2 ESTIMATE RUN 07/27/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Partnering 0.000

1,450.000

700-70011  
 

1,450.001,450.000

1,450.00

5,000.000

F A 

1.00000

0285 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

108,000.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0295 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

106,000.000

F A 

1.00000

0300 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 2,143,660.802,143,660.805,717,103.12CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0310 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

355.000

CY  

23.70000

0315 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

20.000

HOUR

240.00000

0320 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

200.00000

0325 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

25.00000
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PCN: 20548-ALTBID2 ESTIMATE RUN 07/27/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:35

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0330 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

250.00000

0335 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

50.00000

0340 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

180.00000

0345 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0350 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

80.000

CY  

129.59000

0355 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

750.000

LF  

3.00000

CAT 0.000.0052,530.70CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 2) 0.000

1.000

620-00002  
 

20,500.001.000

20,500.00

1.000

EACH

20,500.00000

0365 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

11,625.001.000

11,625.00

1.000

EACH

11,625.00000

0370 Sanitary Facility 0.000

1.000

620-00020  
 

1,250.001.000

1,250.00

1.000

EACH

1,250.00000

CAT 33,375.0033,375.0033,375.00CURRENT AMT0400 $ $ $

$ 2,177,035.802,177,035.80$5,803,008.82$CURRENT AMTPROJECT TOTAL


